
EIELSON  AIR  FORCE  BASE
ALASKA

RESTORATION  ADVISORY  
BOARD  MEETING

07  November  2001



EIELSON  AFB
RESTORATION  ADVISORY  BOARD

COCHAIRS
• Eielson AFB  - Colonel Tim Vigil

• Salcha  - Mr. Tom Peluso

• Moose Creek  - Ms. Terry Huisman

• North Pole  - Mr. John Mazzitello



AGENCY PROGRAM
MANAGERS

• EPA Region 10 – Ms. Mary Jane Nearman

• ADEC – Ms. Ann Farris



OUTSTANDING
FY99  ISSUE

5-YEAR ROD REVIEW

• ADEC signature on FY98 5-Year ROD Review 
Document pending agency review of the 
Preliminary Closeout Report (PCOR), 
consisting of the Remedial Action Summary 
Reports for all IRP sites



FY01  FIELD  SEASON  ACTIVITY
FOLLOW-UP

AOC 008
• DESCRIPTION:  EIELSON  FARM   

ROAD  AAA  SITE  
- This site deferred to the US Army Corps 
of Engineers FUDS Program in January 
2001
- Currently scheduled for FY02 funding 
for completion of the Inventory Project 
Report (INPR)



FY01  FIELD  SEASON  ACTIVITY
FOLLOW-UP

3 STEPS OF INPR
1.  Findings and Determination of Eligibility (FDE) 

– documents former DoD use of the site
2. Site Summary Sheet – documents site 

contamination
3. Scope and Budget – estimated cost to bring 

property to closure
CURRENT STATUS

• INPR scheduled to be completed and 
forwarded to Division by 31 March 2002   



FY01  FIELD  SEASON  ACTIVITY
FOLLOWUP  

PASSIVE  DIFFUSION  BAG
SAMPLERS  (PDBS)

• EIELSON AFB selected for northern region test 
site.

• PDBS were run concurrently with the annual 
FY01 Sitewide Sampling and Analysis program 
on select wells.  Currently awaiting lab data 
results for comparison to conventional method.
- ADVANTAGES

- Eliminates purge water generation and disposal
- Eliminates decontamination of conventional 

sampling equipment
- Less contractor time required for field sampling
- Allows for contaminant profiling at depth in well



FY02  FIELD  SEASON  ACTIVITIES  

SITE  INVESTIGATIONS (SI’s)
• SI’s scheduled for 2 sites (Bldgs 1301 and 

4231) to assess the extent of POL 
contamination resulting from above 
ground storage of fuel. 
- Contract renegotiated to expand the SI’s for 2 
sites, eliminating the earth work and removal of 
tank saddles from Bldgs 2222 and 4365
- Scheduled to begin June 2002
- Contractor - CCI



FY02  FIELD  SEASON  ACTIVITIES  

SITE  INVESTIGATIONS (SI’s)
• SI’s scheduled to assess the extent of 

POL contamination at 5 sites discovered 
during the FY00 CITS fiber optics cable 
installation
- Facilitator - AFCEE
- Contractor – IT Corp.
- Pre-investigative field visit started 25 October 
2001 (FY02)

-- Field work projected  to begin July 2002



FY02  FIELD  SEASON  ACTIVITIES  

POL  SOIL  INCINERATION
• Incineration and disposal of approx.  900 tons 

of POL contaminated soils generated from the 
Fuel Hydrant project in FY00
- USACE contract dispute w/ fuel hydrant contractor 
resulted in delay of planned incineration in FY01 
- Incineration contractor – OIT
- Scheduled for FY02 disposal, pending approval of 
extension to the contract performance period by the 
Eielson AFB contracting officer 



FY02  FIELD  SEASON  ACTIVITIES  

REMEDIAL  PROCESS  OPTIMIZATION
(RPO) PHASES I & II

• Facilitator – AFCEE
- Contractors

- Mitretek
- EarthTech 



FY02  FIELD  SEASON  ACTIVITIES  

RPO  OBJECTIVES
• Ensure remedial systems are effectively 

meeting their goals
• Optimizing the time required for site 

remediation
• Enhancing cost effectiveness

- Annual systems performance reviews



FY02  FIELD  SEASON  ACTIVITIES  

RPO  PROCESS
• Phase I:  Internal data collection, review, 

and update of the remedial process
- Completed in FY01

• Phase II:  Intensive RPO evaluation to 
explore optimization/new technology
- Started in FY02
- - Exit strategy being developed for bioventing 
systems at sites ST-20 E-7 and E-9 complexes, and site 
ST-48

• Phase III:  Implementation of new and 
improved systems
- Not necessary for the EAFB program



FY02  FIELD  SEASON  ACTIVITIES  

LTO - BIOVENTING  SYSTEMS/SITEWIDE  
SAMPLING  AND  ANALYSIS  PROGRAM

• Operation  and  Maintenance  of  5  Bioventing 
Systems
- AFCEE Contract with Foster Wheeler Environmental 
Corporation/EA Engineering, Science, and Technology

• Annual Basewide Monitoring
- AFCEE Contract with Foster Wheeler Environmental 
Corporation/EA Engineering, Science, and Technology



FY02  FIELD  SEASON  ACTIVITIES  

NORTH  BOUNDARY  WELLS

• Yearly Sampling and Confirmational Lab 
Analysis of Analytes

• Yearly Field Measurement of Standard 
Aquifer Parameters (e.g. pH, 
Conductivity,Turbidity, D.O., Temp, TDS, 
Alkalinity, Water Level)



FY02  FIELD  SEASON  ACTIVITIES  

• AOC 029 (BX  SERVICE  STATION  
AAA SITE)
- Will install monitoring points to further                   
evaluate site plume conditions
- Recommendation for site validation and  
proposed action will be discussed following 
FY02 data collection



COMMUNITY RELATIONS
PLAN

PURPOSE

• Promotes input of community concerns to 
proposed remedial decisions and actions

• Establishes procedures for release of program 
information

• Used to facilitate communication between the 
Air Force and community



QUESTIONS ?
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